Rpt-ID: RCPESPRJ Georgia Date: 05/04/2015
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0006 Pay Period: 04/09/2015
to 04/30/2015

Contract Location: Time Allowed: 432  Days
VARIOUS LOCATIONS IN DEKALB COUNTY Elapsed Calender Days: 432 Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 07/19/2013
P. O. BOX 1767 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013
FOREST PARK GA 30298-1767 Date Work Began: 06/02/2014
Phone: Date Time Stopped: 10/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $368,070.15 Counties:
Original Contract Amount $368,070.15 DeKalb
Funds Available $17,765.73
Percent Complete 95.17%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010014 $368,070.15 $368,070.15 $17,765.73 95.17% $15,372.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/04/2015

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0006 Pay Period: 04/09/2015
to 04/30/2015

Project Number: 0010014 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010014

Total to Date Prev to Date This Estimate
Participating $350,304.42 $350,304.42 $0.00
Non-Participating $0.00 $0.00 $0.00
Total Earnings $350,304.42 $350,304.42 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $350,304.42 $350,304.42 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 ($15,372.00) $15,372.00
Total: $350,304.42 $334,932.42
$15,372.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0006

Date: 05/04/2015

Page 3 of 4

Pay Period: 04/09/2015
to 04/30/2015

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 65.000 71.530
53.000 .000
71.530 $.00 $3,791.09
0034 441-0108 CONC SIDEWALK, 8 IN SY 150.000 245.055
79.200 .000
245.055 $.00 $19,408.36
0049 441-5001 CONCRETE HEADER CURB, 4 IN, TP 1 LF 330.000 476.000
15.400 .000
476.000 $.00 $7,330.40
Category Amount: $0.00 $30,529.85
Category Number: 0030 EROSION CONTROL
0094 700-9300 SOD SY 537.000 537.001
8.800 .000
537.001 $.00 $4,725.61
Category Amount: $0.00 $4,725.61
Category Number: 0010 ROADWAY
0150 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 12.000 21.160
L BITUM MATL & H LIME 394.000 .000
21.160 $.00 $8,337.04
Category Amount: $0.00 $8,337.04
Category Number: (0040 SIGNAL
0230 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 84.000 100.000
47.000 .000
100.000 $.00 $4,700.00
Category Amount: $0.00 $4,700.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14613-13-000-0 Estimate Number: 0006

Date: 05/04/2015
Page 4 of 4

Pay Period: 04/09/2015
to 04/30/2015

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 COMMUNICATION
0250 682-6120 CONDUIT, RIGID, 2 IN LF 75.000 120.000
14.000 .000
120.000 $.00 $1,680.00
0260 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 100.000 170.000
1.100 .000
170.000 $.00 $187.00
0275 935-4010 FIBER OPTIC SPLICE, FUSION EA 4.000 16.000
50.000 .000
16.000 $.00 $800.00
0280 935-5030 FIBER OPTIC CONNECTORS, SM EA 4.000 16.000
50.000 .000
16.000 $.00 $800.00
Category Amount: $0.00 $3,467.00
Project Total Amount: $0.00 $350,304.42



